

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B - NABARD Works – RIAD (Phase-V) – Construction of HLB at Km 22/6-8 of Dharmavaram –Anantapur Road (via) Chigicherla in Anantapur District – Revised Administrative sanction of Rs. 453.00 lakhs – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Rt.No. 70

Dated: 16-01-2013.

Read the following:-

1. G.O.Ms.No.27, TR&B (R.I) Dept., dt. 2.3.2012.
2. From the C.E (R&B), R.R., Lr.No.NABARD/RIAD (Phase-V)/DCE(N)/DEE-III/AE-4/12, Dt.21-05-2012.
3. (From the E-in-C(R&B)R.R., Hyd.,Lr.No.NABARD/RIAD (Phase-V)/DCE(N)/DEE-III/AE-4/2012, dt. 10.9.2012.)

@@@

ORDER:-

In the G.O., first read above, among other works, administrative sanction of Rs. 328.00 lakhs was accorded for the work “Construction of HLB at Km 22/6-8 of Dharmavaram –Anantapur Road (via) Chigicherla in Anantapur District” under ‘SCP’ category.

2) In the references second and third read above, the Engineer-in-Chief (R&B) Rural Roads Hyderabad has stated that as per the Detailed Project Report to NABARD, HLB was proposed to be constructed along LS of the existing road without eliminating two level crossings. Subsequently, the farmers donated land to an extent of 2.50 Acres valuing Rs.25.00 lakhs for the proposed construction of HLB on the right side of the existing road for avoiding two level crossings i.e., at Km 23/4-6 and 22/0-2, which would reduce an hour travel, between Dharmavaram to Anantapur and also reduce the burden on Govt., exchequer by Rs. 40 Crores, as the construction of ROBs over the level crossings would not be required. Hence the alignment of the proposed HLB was changed to the right side of the existing low level causeway, due to which, the cost of bridge has increased to Rs. 453.00 lakhs.

3) Government after careful examination of the matter hereby accord Revised Administrative Sanction of Rs. Rs.453.00 lakhs (Rupees Four hundred and fifty three lakhs) as against original administrative sanction amount of Rs.328.00 lakhs for the work “Construction of HLB at Km 22/6-8 of Dharmavaram –Anantapur Road (via) Chigicherla in Anantapur District”, subject to following

“As per note-6 (3) of Para-154 of APPW D’Code, as substituted by G.O.Ms.No. 169, TR&B (CI) Dept., dt. 25-5-81, “such items of works that are found necessary after letting out a work and can be executed independently without affecting or interfering with the execution of the work let-out, shall be considered as ‘Additional items to work not contingent on the original contracts’. Such additional items of work may be let out after call of tenders. However, if a tender call is considered undesirable and it is considered necessary to entrust the item of work on nomination to the original contractor invoking the provision in Note (1) under the said para, it may be done so, provided the total value of such additional items does not exceed the amount upto which the officers can entrust works without calling for tenders as per the delegation of powers in force. They can be executed only after separate estimate or a revised estimate or a work slip containing the additional items is sanctioned / approved by the competent authority. Entrustment of such items shall be at the rate not exceeding the estimate rate”.

4). The Engineer-in-Chief (R&B) Rural Roads, Hyderabad shall take necessary action accordingly.

...2..

// 2 //

5). This order issues with the concurrence of Finance (WA.I) Dept., vide their UO.No.26596/373/WA.I/RIDF/2012, dt. 2.11.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. SINGH
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (R&B) Rural Roads, Hyd.

Copy to:

The General Manager, NABARD, Regional Office 1-1-61, RTC 'X' Roads, Hyd.

The Accountant General, A.P., Hyd.

P.S. to Min. (R&B).

The Finance (WA.I) Dept.

P.S. to Prl. Secy., to Govt., (R&B)

//FORWARDED BY ORDER//

SECTION OFFICER

